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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Systems Engineering Support (SES)

1.  This Modification 08 to Delivery Order 0012 under Requirements Contract W56HZV-07-D-M112 is a unilateral action.

2.  The purpose of this modification is to issue a change order in accordance with FAR Clause 52.243-2 entitled, "Changes - Cost

Reimbursement (Alternate II) (Apr 1984) which requires the Contractor to perform the necessary engineering design effort specified in

Work Directive 0012-502, Revision 3 as outlined below:

    (a)  re-prioritize the following:

         -  Task 5 for Defense Management Information Systems (DMIS) Analysis is changed from Priority 5 to Priority 7

         -  Task 6 for ESV Ladder Removal (Rack Redesign) is changed from Priority 6 to Priority 8

         -  Task 7 for Pre-ECO Effort for ESV LMS Software Update is changed from Priority 7 to Priority 9

         -  Task 8 for M240 Machine Gun Mount is changed from Priority 8 to Priority 10

    (b)  add a new Task 9 - Priority 5 entitled, "Air Warrior Integration"

    (c)  add a new Task 10 - Priority 6 entitled, "Milmar Swivel Mount Integration"

    (d)  add a new Task 11 - Priority 11 entitled, "C4ISR Tasks"

    (e)  add a new Task 12 - Priority 12 entitled, "SAPS Antenna/Antenna Relocation

    (f)  add a new Task 13 - Priority 13 entitled, "MEV Litter Lift - Add Litter Lift Control Switch"

    (g)  add a new Task 14 - Priority 14 entitled, "GDLS Analysis of Items for GFE to CFE"

    (h)  add a new Task 15 - Priority 15 entitled, "CBS without SLAT"

3.  The Contractor shall submit a cost report of the manhours and dollars expended under the aforementioned work directives in

accordance with the Contract Data Requirements List (CDRL) A007 entitled, "Level of Effort Cost Status Report".  The cost report shall

include monthly status of manhours and dollars expended in Contractor format.  The Contractor shall report costs associated with this

work directive as segregable and separate entries on the CDRL A007 submission.

4.  The Contracting Officer's Technical Representative (COTR) or alternate has the authority to approve and prioritize each task on each

individual work directive.

5.  As a result of this modification:

    (a)  the total manhours and dollars (Cost Plus Fixed Fee) funded for Systems Engineering under CLIN 9008AA are increased as follows:

                             MANHOURS              TOTAL ESTIMATED COST           FIXED FEE         TOTAL ESTIMATED AMOUNT

Total to Date                 5,055                $      520,665.00           $     45,495.00       $    566,160.00

This Modification 08          7,022                $      723,266.00           $     63,198.00       $    786,464.00

Total Labor Hrs/Dollars      12,077                $    1,243,931.00           $    108,693.00       $  1,352,624.00

    (b)  the total material dollars (Cost - Plus Fixed Fee) funded under CLIN 9008AC are decreased as follows:

                                                   TOTAL ESTIMATED COST           FIXED FEE         TOTAL ESTIMATED AMOUNT

Total to Date                                      $       78,275.00           $     6,849.00        $     85,124.00

This Modification 08                               $        7,000.00           $       613.00        $      7,613.00

Total Material Dollars                             $       85,275.00           $     7,462.00        $     92,737.00
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    (c)  the total travel dollars (Cost - No Fee) funded under CLIN 9008AD are decreased as follows:

                                                   TOTAL ESTIMATED COST           FIXED FEE         TOTAL ESTIMATED AMOUNT

Total to Date                                      $       43,279.00           $         0.00        $     43,279.00

This Modification 08                               $        2,000.00           $         0.00        $      2,000.00

Total Material Dollars                             $       45,279.00           $         0.00        $     45,279.00

6.  If this change causes an increase or decrease in the estimated cost of, or time required for performance of any part of this work

under this order, whether or not changed by the order, or otherwise affects any other terms and conditions of this contract, the

Contracting Officer shall make an equitable adjustment in the --

    (a) estimated cost, delivery or completion schedule, or both,

    (b) Amount of any fixed fee; and,

    (c) Other affected terms and shall, modify the contract accordingly.

7.  The Contractor must assert its right to an adjustment under this clause within thirty (30) days from the effective date of this

modification.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a

proposal submitted before final payment of the contract.

8.  Failure to agree to any adjustment shall be a dispute under the "Disputes" clause.  However, nothing in this clause shall excuse the

Contractor from proceding with the work under this modification.

9.  As a result of this modification, the total amount funded for Delivery Order 0012 is increased by $ 796,077.00.

10.  Except as specifically stated herein, all other terms and conditions of this contract remain in full force and effect.

                                               *** END OF NARRATIVE A 0009 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008AA        SERVICES LINE ITEM                                        12077        HR                    $      1,352,624.00              __________________                                                                            __________________

              NOUN: SYST ENGR SPT/LABOR W/FEE

              PRON: X17GX248X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AA was established by this Modification 03.

CLIN 9008AA revised by Modification 06 dated 15 May

2007.

CLIN last revised by Modification 07 dated 17 May

2007.

Systems Engineering Labor in accordance with C.2.0

through C.2.2.2.3 and the following:

Work Directive 0012-502             5,556 manhours

Work Directive 0012-502(R1)        (  802 manhours)

Work Directive 0012-502(R2)           301 manhours

Work Directive 0012-502(R3)         7,022 manhours*

              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Level of Effort                    12,077 manhours

Total Estimated Cost                $ 1,243,931.00

Fixed Fee                           $   108,693.00

Total Estimated Amount              $ 1,352,624.00

*Changed by Modification 08

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             12,077         23-JUN-2007

                            $     1,352,624.00

9008AC        SERVICES LINE ITEM                                                                           $         92,737.00              __________________                                                                            __________________

              NOUN: SYST ENGR SPT/MATERIAL W/FEE

              PRON: X17GX250X1    PRON AMD: 02    ACRN: AA
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              AMS CD: 31107180005

CLIN 9008AC was established by Modification 03.

CLIN 9008AC last revised by Modification 05 dated

14 May 2007.

Material with fee in accordance with C.2.0

through C.2.2.2.3 and Work Directives 0012-502 and

0012-503.

Work Directive 0012-502             $    43,237.00*

Work Directive 0012-503             $    49,500.00

             Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Total Estimated Cost                $    85,275.00*

Fixed Fee                           $     7,462.00*

Total Estimated Amount              $    92,737.00*

*Changed by Modification 08

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            23-JUN-2007

                            $        92,737.00

9008AD        SERVICES LINE ITEM                                                                           $         45,279.00              __________________                                                                            __________________

              NOUN: SYST ENG SPT/TRAVEL NO FEE

              PRON: X17GX251X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AD was established by Modification 03.

CLIN 9008AD last revised by Modification 06 dated

15 May 2007.

Travel - No Fee in accordance with C.2.0 through

C.2.2.2.3 and Work Directives 0012-502 and 0012-

503.

Work Directive 0012-502             $  44,279.00*

Work Directive 0012-503             $   1,000.00
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              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Total Estimated Cost                $    45,279.00

Fixed Fee                           $         0.00

Total Estimated Amount              $    45,279.00

* Changed by Modification 08

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            23-JUN-2007

                            $        45,279.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008AA  X17GX248X1             AA       1        $         566,160.00  $         786,464.00            $       1,352,624.00

        31107180005                   7GXP15

        A17P30052RX1

9008AC  X17GX250X1             AA       1        $          85,124.00  $           7,613.00            $          92,737.00

        31107180005                   7GXP15

        A17P30052RX1

9008AD  X17GX251X1             AA       1        $          43,279.00  $           2,000.00            $          45,279.00

        31107180005                   7GXP15

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $         796,077.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   72033000075R5R07P31107125FB  S20113                W56HZV           $         796,077.00                                                                                                          __________________

                                                                                          NET CHANGE    $         796,077.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,032,041.00              $         796,077.00              $       2,828,118.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  070920330000     S20113  75R5R073110718000525FB              7GXP15S20113  W56HZV
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